
SCHEDULE AND PROCESS FOR DEVELOPING RHNA 

Major Milestones in the RHNA Process 
•   October 2019: ABAG convenes Housing Methodology 

Committee (HMC) 

•   June 9, 2020: HCD provided ABAG with its 
determination of total regional housing needs. HCD 
indicated that Bay Area jurisdictions must plan for 
441,176 units between 2023–2031.

•   October 15, 2020: ABAG Executive Board approved the 
proposed methodology and draft subregion shares.

•   October 25 – November 27, 2020: ABAG held a public 
comment period on the proposed methodology.

•   January 2021: ABAG Executive Board approved the draft 
RHNA methodology and final subregional shares.

•   February 11, 2021: ABAG sent the draft RHNA 
methodology to HCD for review.

•   April 12, 2021: HCD sent letter confirming the draft 
RHNA methodology furthers the RHNA objectives.

•   May 20, 2021: ABAG Executive Board approved final 
RHNA methodology and draft RHNA allocations.

•   Summer 2021: Jurisdictions and HCD can appeal a 
jurisdiction’s draft RHNA allocation.

•   Fall 2021: ABAG conducts a public hearing to consider 
and make a final determination on appeals.

•   December 2021: ABAG Executive Board conducts public 
hearing to adopt final RHNA plan.
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10/2019 to 9/2020
ABAG Housing Methodology 
Committee (HMC) Monthly Meetings

9/2020
Final HMC Meeting

10/2019
Methodology

Development Begins

6/2020
HCD Regional Housing

Need Determination

10/2020
Proposed RHNA Methodology

+ Draft Subregion Shares

5/2021
Final RHNA Methodology

+ Draft Allocation
Summer/Fall 2021

RHNA Appeals

January 2023
Housing Element Due Date

2/2020
Subregions Form

1/2021
Final Subregion Shares

12/2021
Final RHNA Allocation and 
ABAG Executive Board Approval 

10/2020 to 11/2020 
Public Comment Methodology

2023

2/2021
Draft RHNA Methodology to 
HCD for Review
4/2021
HCD Approves Draft RHNA Methodology

2023 – 2031 RHNA Development Timeline




